Project Update – 6.30.11

Kinesiology & Health Studies and
College of Nursing Renovation/Addition

Construction projects are managed by the Physical Plant. This update will be available on the Physical Plant website.

Point of Contact for Southeastern Louisiana University:
Chris Asprion
Associate Director of Facility Maintenance
Physical Plant Services
Southeastern Louisiana University Box 10702 / Hammond, LA 70402
(985) 549-5698 / fx (985) 549-5053
chris.asprion@selu.edu

If you have any questions or would like any more information, please contact me.

Project Description:
Construct new building, renovate portions of existing building, augment existing tennis facilities and construct new track.

Work Accomplished and In Progress:
Existing Bldg – Work is continuing on the entry tower on the SW corner of the building. The building has been granted temporary occupancy and faculty/staff are scheduled to begin moving on Tuesday, July 5th. Other remaining work in the building included the locker rooms on both the men’s and women’s sides.

New Bldg - MEP continuing, sheetrock is being installed, finished, and painted. The east end of the building has been closed in and the west side remains open with steel framing and stud walls to be built. Temporary walls have been constructed on the west end in anticipation of the air conditioning being on in approximately two weeks.

Track – Track surfacing is complete and awaiting striping, lettering, and logo’s. Sprigging has been scheduled for July 11th.

Tennis Courts – The tennis courts are being stripped of existing surfacing. New surfacing will begin being applied in next few weeks.

Submittals
Submittals are being prepared, reviewed and approved as received. Majority of submittals have been received and reviewed.

Current Scheduled Completion Dates:
Existing Kinesiology Building Completion – July 15, 2011
Tennis Courts Completion – July 22, 2011
Track and Field Completion – July 22, 2011

Look Ahead:
Over the next few weeks, all work in the existing building will be complete with the exception of the entry tower on the SW corner. Contractor expects to be out of the building by July 15, 2011.

The building addition will continue with painting and finishes. The building a/c will be turned on and work will continue on the west end to permanently seal the building.

The site work will continue with sidewalk being poured and rough grading. The tennis courts will be resurfaced and striped and track stripping will finish up.
Site Pictures:

Existing building new SE office area.

New building with accent walls painted and ceiling grid installed.
New building, steel being erected on the west side to close in building.